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Abstract: A characteristic feature of social projects is that they produce ''soft'' outcomes. Chan-
ges that ought to result from execution of a given project are usually qualitative in nature. Thus, 
it is highly difficult to judge whether the forecast project outcomes commensurate with the funds 
provided for its implementation in the budget. The above issues are illustrated in the article with 
the use of a case study involving a social transborder project.  
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Streszczenie: Projekty społeczne charakteryzują się występowaniem „miękkich” rezultatów. 
Zmiany, jakie ma wywołać realizacja danego projektu ma najczęściej charakter jakościowy.  
Z tego względu wynika duża trudność w ocenie, czy przewidywane rezultaty projektu są współ-
mierne do środków przewidzianych w budżecie, które są zaplanowane na jego wdrożenie. 
Wskazaną problematykę zobrazowano w artykule poprzez analizę studium przypadku społecz-
nego projektu transgranicznego.  
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Introduction 
 
The popularisation of issues pertaining to project management in Po-
land is undoubtedly due to the possibility to apply for subsidies and grants by 
entities executing specific projects which meet requirements of EU pro-
grammes. As a consequence, the terms EU projects or European projects 
have appeared and become defined as a set of tasks undertaken in order to 
achieve clearly stated goals within a given time and with the support of  
a predefined budget1. According to one of the definitions developed for the 
purpose of implementation of EU assistance programmes, one may state 
that: a project is an organised and set in time (with a set start and end da-
te)sequence of multiple actions aiming at achieving a specific and measura-
                                                            
1 Aid Delivery Methods. Volume 1: Project Cycle Management Guidelines, European Commis-
sion, Europe Aid Cooperation Office, Brussels 2004, p. 8, za: Podręcznik zarządzania projek-
tami miękkimi w kontekście Europejskiego Funduszu Społecznego, Ministerstwo Rozwoju Re-
gionalnego, Warszawa 2006, p. 8.  
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ble outcome, addressed at particular groups of recipients, and requiring ma-
jor, though limited, tangible and intangible assets (material, human, finan-
cial)2.  
Understanding what project elements are key for its success is very 
important at the project development (concept) stage. Therefore, knowledge 
regarding project evaluation criteria may aid its proper development; i.e. all 
aspects crucial for a project to be successful would be properly investigated 
and organised.  
As far as assistance programmes project evaluation is concerned, first 
and foremost a project should set forth general objectives of the programme 
it is going to be funded from. For the purpose of project evaluation, evalu-
ation criteria are presented to applicants in a competition dossier. Each par-
ticular aspect of a project is assessed and projects who score best rank high 
and have the greatest chance of receiving a subsidy. Prior to substance eva-
luation though, the project is assessed in terms of the level of observance of 
formal criteria.    
Project management, especially social projects management, em-
ploys the following terms for describing project outcomes: "hard outcomes" 
and "soft outcomes"3. A characteristic feature of "hard outcomes" is that they 
can be defined quantitatively (they are measurable), whereas the "soft out-
comes" are qualitative in nature and are typically presented in a descriptive 
form. Thus, an objective project evaluation becomes challenging. Another 
problem is whether an assessment of project's outcomes is in accordance 
with the funds provided for project implementation and subsided by the Eu-
ropean Union (which means that they are public funds). The objective of the 
article is to indicate difficulties associated with qualitative project evaluation 
on the basis of a selected project. The empirical data used in the article is  
a project competing for subsidies from the "Cross-border Cooperation Pro-
gramme Poland-Belarus-Ukraine 2007-2013".  
 
The evaluation criteria in Cross-border Cooperation Programme Po-
land-Belarus-Ukraine 2007-2013 
 
The European Neighbourhood and Partnership Instrument is the initia-
tive of the European Commission, aiming at developing the cooperation be-
tween the European Union and the partner countries by ensuring the inte-
grated and sustainable regional development. The European Neighbourhood 
and Partnership Instrument - Cross-border Cooperation Programmes will ta-
ke as their starting point the four key objectives described in the response 
strategy, namely4: 
                                                            
2 Podręcznik zarządzania projektami miękkimi w kontekście Europejskiego Funduszu Społecz-
nego, Ministerstwo Rozwoju Regionalnego, Warszawa 2006, p. 8.   
3 www.eu.progressinvestment.eu/ (01.06.2012).  
4 European Neighbourhood and Partnership Instrument Cross-Border Cooperation. Strategy 
Paper 2007-2013. Indicative Programme 2007-2010, European Commission, 2007, p. 24.  
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 promoting economic and social development in regions on both si-
des of common borders, 
 working together to address common challenges, in fields such as 
the environment, public health and the prevention of and the fight 
against organized crime, 
 ensuring efficient and secure borders, 
 promoting local cross border “people-to-people” actions. 
The Cross-border Cooperation Programme Poland-Belarus-Ukraine 
2007-2013, under the European Neighbourhood and Partnership Instrument 
continues and broadens the cooperation in the border zone areas of the 
three countries, which so far has been developed within the framework of 
the Neighbourhood Programme Poland-Belarus-Ukraine INTERREG IIIA / 
Tacis CBC 2004–2006 (Neighbourhood Programme). Despite substantial 
progress in cross-border cooperation, the level of integration in the pro-
gramme area needs further improvement in order to realise and utilise the 
full social and economic potential of the region. All the more so, since the 
programme area’s economic development is still insufficient, with a compa-
ratively low GDP per capita, a very high unemployment rate on the Polish si-
de of the border, high share of agriculture in the employment structure,  
a relatively low innovativeness of SMEs, R&D spending and technical envi-
ronmental standards5. 
Cross-border Cooperation Programme Poland - Belarus - Ukraine 
2007-2013 was approved by the European Commission on November 6th 
2008 – Decision number K(2008)6411. The core objective of the programme 
is support for cross-border development processes. The programme objec-
tives will be realised through non-commercial projects implemented within 
the following priorities and measures6: 
Priority 1. Increasing competitiveness of the border area:  
 Measure 1.1. Better conditions for entrepreneurship 
 Measure 1.2. Tourism development 
 Measure 1.3. Improving access to the region 
Priority 2. Improving the quality of life: 
 Measure 2.1. Natural environment protection in the borderland 
 Measure 2.2. Efficient and secure borders 
Priority 3. Networking and people-to-people cooperation:  
 Measure 3.1. Regional and local cross-border cooperation capacity 
building 
 Measure 3.2. Local communities’ initiatives  
The goal of Measure 3.1 – Regional and local cross-border coopera-
tion capacity building – is to improve the cross-border cooperation capacity 
at the local and regional level. Support is planned mainly for activities aimed 
at increasing the institutional cooperation. It is expected to develop as a re-
                                                            
5 Cross-Border Cooperation Programme Poland – Belarus – Ukraine 2007-2013, European 
Commission, 6 November 2008 (Decision number K(2008)6411), p. 3.  
6 http://www.pl-by-ua.eu/ (25.02.2012).  
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sult of the creation of institutional forms of cross border cooperation. Infor-
mation exchange, experience sharing and networking cooperation will be 
promoted, including internet-based projects. Cooperation among public insti-
tutions, especially territorial self-governments, is of high importance, particu-
larly in the area of strategic and spatial planning. Joint initiatives in the re-
spective areas will be promoted with a view to increasing the degree of 
integration of the Programme’s eligible areas. Within the Programme’s sco-
pe, particular stress will be laid on the dissemination of “good practices”. Ad-
ditionally it is planned to support the development and use of information 
and communication technologies for cross-border cooperation7. 
All projects submitted by applicants will be assessed according to the 
following steps and criteria:  
 Step 1: administrative/ eligibility verification  
 Step 2: quality evaluation  
 
Table 1. The evaluation criteria 
 
1. Financial and operational capacity 
1.1. Do the applicant and partners have sufficient experience of project management?  
1.2. Do the applicant and partners have sufficient technical expertise and management ca-
pacity?  
(including staff, equipment, knowledge and ability to handle the budget for the action) 
1.3. Does the applicant and financial partner have stable and sufficient sources of finance?  
2. Relevance 
2.1. How relevant is the proposal to the objectives and one or more of the priorities of the 
call for proposals?  
(score “very good” will only be allocated if the proposal contains specific added-value ele-
ments, such as promotion of gender equality and equal opportunities , innovative appro-
aches, models for good practice, information and communication technology, economical 
impact, social impact etc.)  
2.2. Cross-border impact. How does the Project contribute to the straightening of cross- 
border co- operation  
(e.g. creates basis to develop cross border co-operation/ results benefits both sides of the 
border/ demonstrate clear links to future cross- border co-operation)  
2.3. How relevant to the particular needs and constraints of the target country/countries or 
region(s) is the proposal?  
(including regional strategies/ plans or other relevant documents, avoidance of duplication 
and synergy with other EC initiatives.)  
2.4. How clearly defined and strategically chosen are those involved (final beneficiaries, 
target groups)? Have their needs been clearly defined and does the proposal address them 
appropriately?  
3. Methodology 
3.1. Are the activities proposed appropriate, practical, and consistent with the objectives 
and expected results? Does the action demonstrate innovative approach?  
                                                            
7 Cross-Border Co-Operation Programme Poland - Belarus - Ukraine 2007-2013. Guidelines for 
grant applicants, Ministry of Regional Development of Poland, Territorial Cooperation Depart-
ment, Warszawa 2011, pp. 6-7.  
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3.2. How coherent is the overall design of the action? Is the action plan clear and feasible? 
(in particular, does it reflect the analysis of the problems involved, take into account exter-
nal factors and anticipate an evaluation? A score “very good” may only be allocated if the 
project is ready for implementation) 
3.3. Is the partners' and/or other stakeholders' level of involvement and participation in the 
action satisfactory?  
3.4. Does the proposal contain objectively verifiable indicators Have the indicators been 
properly chosen?  
4. Sustainability 
4.1. Is the action likely to have a tangible impact on its target groups? Is the proposal likely 
to have multiplier effects? (including scope for replication and extension of the outcome of 
the action and dissemination of information.)  
4.2. Are the expected results of the proposed action sustainable:  
 financially (how will the activities be financed after the EC funding ends?)  
 institutionally (will structures allowing the activities to continue be in place at the 
end of the action? Will there be local “ownership” of the results of the action?) 
 environmentally (where applicable) (will the action have a negative/positive envi-
ronmental impact?)  
5. Budget and cost-effectiveness 
5.1. Is the ratio between the estimated costs and the expected results satisfactory?  
5.2. Is the proposed expenditure necessary for the implementation of the action? Is the 
budget transparent and adequately related to the planed actions?  
6. Partnership 
6.1. How satisfactory is the level of involvement and activities of the cross-border partners,  
the project has been:  
 jointly prepared 
 the project will be jointly implemented 
 the project will have shared staff 
 the project will be jointly financed  
Note “very good” may only be allocated if the project fulfils all above mentioned criteria 
(partners participate in preparation, implementation of the project, have financial contribu-
tion -eligible costs only- and joint staff) and only to the projects with the balanced division 
of the budget between the project partners.   
Maximum total score: 100  
 
 
Source: Cross-Border Co-Operation Programme Poland - Belarus - Ukraine 2007-2013. Guide-
lines for grant applicants, Ministry of Regional Development of Poland, Territorial Cooperation 
Department, Warszawa 2011, pp. 32-33.  
 
Cross-border project on “Regional and local cross-border cooperation 
capacity building” - case study  
 
The case study refers to the project: “Closer neighbousr. Polish-
Ukrainian transborder cooperation platform for socioeconomic development 
planning”8, to be submitted for support from the Cross-border Cooperation 
Programme Poland – Belarus – Ukraine 2007-2013. The Applicant is Centre 
for Local Development Foundation located in Lublin (Poland), and the Part-
                                                            
8 Project: “Closer neighbousr. Polish-Ukrainian transborder cooperation platform for socioeco-
nomic development planning”, Fundacja Centrum Rozwoju Lokalnego, Lublin 2012. 
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ners: Tomaszow Lubelski Poviat (Poland), Zolkiev District Council (Ukraine) 
and Sokal District Council (Ukraine).  
The general goal of project is building a sustainable platform for cross-
border cooperation through the establishment of a planning instruments and 
achieving socio-economic development of bordering Ukraine and creating  
a permanent network of cross-border cooperation. Specific objectives are: 
1. Development of Polish-Ukrainian cooperation on border areas. 
2. Creating structures exchange mutual experience and information top sti-
mulate and planning the socio-economic development of border areas. 
3. Strengthening NGO (non-governmental organisations) cooperation and 
entrepreneurs with the administration by providing practical knowledge 
concerning the functioning of a democratic state conditions and economy.  
The general action in the project are: conferences, trainings in Ukra-
ine, study visits in Poland, study visits in Ukraine, strategic planning works-
hops and organizing Transboundary Investor Service Centre in Zolkiew 
(Ukraine). The project will create the basis for the development of cross-
border cooperation by preparing decision-making personnel training and 
workshops. Preparation of substantive representatives of other sectors 
(NGOs and entrepreneurs) to transfer knowledge and experience will rein-
force their potential as partner administration. Skills training should be profi-
table. Trained person will experience with colleagues by multiplying effect 
project. This helps build the structures for transboudary consultations in so-
cio-economic matters. Thanks to fixed firmly to the contacts area covered by 
the project will have a chance at better use of resources. Through regular, 
exchanges of information authorities obtain opportunities faster response to 
crisis situations and avoid problems arising from the lack of coordination of 
activities on both sides of the border. It also develop a cross-border deve-
lopment strategy. The strategy will uniquely identify the main problems fa-
cing these areas and more importantly to find ways their neutralization. 
Helps develop optional road development in frontier areas. Publishing stra-
tegy will contribute to the dissemination of ideas and promote transboundary 
strategic planning implementation process.  
The project will have various effects on both sides of the border. Party 
of Poland would be seriously improved mainly in terms of socio-economic 
considerations. Thanks to the support of local authorities on both sides of 
the border expected more bilateral cooperation initiatives. Particularly for cul-
tural, tourist and business. Should be the development of border trade and 
cooperation production plants. Predicting a significant improvement planning 
and utilization of infrastructure and resources. Ukrainian party obtains sup-
port processes of construction selfgovernment, civil society more open on 
proven patterns West. Cooperation structure allowing run initiative grass and 
enable the new bodies (especially NGOs) to work for the good of those are-
as. In all partner investment attractiveness is raised areas and tourist border 
areas. The project will last 2 years. The total value of the project is 
499 710,12 EUR. The problem is, if are this total eligible cost of the action 
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adequate to the results. The major project action plan and they results is 
showed in logical framework for the project.  
 
Logical framework for the project   
 
A remarkably crucial element of project planning is attention to cohe-
rence maintenance between project objectives and the planned project ac-
tivities. The stage of project formulation is completed by developing a logical 
framework of the project. The logical framework is in a form of a chart that 
presents major principles of the project and depicts intervention logic assu-
med therein. Its purpose is to summarise the analytic-planning part of the 
project through a concise tabulation and verification of correctness of the 
cause and effect relations assumed in the project9.  
 
Table 2.  Logical framework for the project “Closer neighbousr. Polish-
Ukrainian transborder cooperation platform for socioeconomic 
development planning” 
 
 Intervention  logic 
Objectively veri-
fiable indicators 
of achievement 
Sources and 
means of ve-
rification 
Assumptions 
What are the 
overall broader 
objectives to 
which the action 
will contribute? 
What are the key 
indicators related 
to the overall ob-
jectives? 
What are the 
sources of in-
formation for 
these indica-
tors? 
  
 
 
 
Overall 
objectives The project aims 
is to build a su-
stainable plat-
form for cross-
border coopera-
tion through the 
establishment of 
a planning in-
struments and 
achieving socio-
economic deve-
lopment of bor-
dering Ukraine 
and creating a 
permanent ne-
twork of cross-
border coopera-
tion  
The amount of 
cross-border local 
initiatives underta-
ken by local autho-
rities, NGO’s and 
private sectors. 
 – the level of 
private sector 
development me-
asured quantity of 
person working in 
this sector. 
 – level effective-
ness of governance 
and management 
at local and regio-
nal  
– level deve-
lopment NGOs in-
volved in training 
expressed much 
Source informa-
tion is conduc-
ted evaluation 
indicators pro-
ject are: Moni-
toring entities 
participating in 
the project. 
 – Maintain 
permanent con-
tact with the lo-
cal authorities, 
non-
governmental 
organizations 
and entrepre-
neurs.  
– Survey con-
ducted during 
and after pro-
ject completion  
- 
                                                            
9 T. Szot-Gabryś, Projekty inwestycyjne infrastrukturalne i biznesowe. Aspekty metodologiczne  
i praktyczne [Infrastructure and business investment projects. Methodological and practical as-
pects.], DIFIN, Warszawa 2011, pp. 79-80.  
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ongoing projects 
and taken measu-
res  
What specific ob-
jective is the ac-
tion intended to 
achieve to con-
tribute to the 
overall objec-
tives? 
Which indicators 
clearly show that 
the objective of the 
action has been 
achieved? 
What are the 
sources of in-
formation that 
exist or can be 
collected? What 
are the met-
hods required 
to get this in-
formation? 
Which factors 
and conditions 
outside the 
Beneficiary's 
responsibility 
are necessary 
to achieve that 
objective? 
(external con-
ditions). Which 
risks should be 
taken into con-
sideration? 
 
 
 
 
 
 
 
 
Specific 
objective 
1) Development 
of Polish- Ukra-
inian cooperation 
on border areas 
2) The creation 
of structures ex-
change mutual 
experience and 
information to st-
imulate and 
planning the so-
cio-economic 
development of 
border areas 
3) Strengthening 
cooperation NGO 
and private 
sector admini-
stration by provi-
ding practical 
knowledge con-
cerning the func-
tioning of a de-
mocratic state 
conditions and 
economy 
When evaluation 
qualitative indicator 
will be taken into 
account the follo-
wing elements: - 
increase knowled-
ge and skills of pe-
ople trained;  
- increase aware-
ness of the need 
and the evolution 
of economic and 
Social Committee-
fluids among parti-
cipants study visits 
and conferences;  
- increase of 
knowledge and ca-
pacity for action 
among supported 
TISC10, when as-
sessing the quanti-
tative indicator will 
be taken into ac-
count the following 
elements: - 
 increase in the ac-
tivity and mobility 
participants and 
persons covered by 
the project on 
cross-border co-
operation and be-
tween sectors 
(Administration – 
NGO – private sec-
tor);  
Source informa-
tion is conduc-
ted evaluation 
project are:  
- current moni-
toring project;  
- periodic re-
ports local co-
ordinators pro-
ject; 
- analysis su-
rveys evalu-
ation; 
- the project on 
schedule; 
- the prepara-
tion of periodic 
reports from 
the project; 
- summary of 
the project du-
ring a Confe-
rence in Toma-
szow 
Conditions ne-
cessary to 
achieve this: 
- support the 
project by the 
local authori-
ties; 
- involvement 
of actors 
involved in tra-
ining; 
- openness of 
local and re-
gional coopera-
tion; 
Factors which 
may impair or 
impede imple-
mentation pro-
cess can be : 
- difficult cros-
sing of Polish-
Ukrainian, 
- currency fluc-
tuations, 
- political and 
economic in-
stability in 
Ukraine.  
                                                            
10 TISC – Transboundary Investor Service Centre.  
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- elevation 
knowledge indivi-
dual target groups,  
- a model for the 
establishment and 
implementation of 
development stra-
tegies.  
The results are 
the outputs envi-
saged to achieve 
the specific ob-
jective. 
What are the 
expected results? 
(enumerate 
them) 
What are the indi-
cators to measure 
whether and to 
what extent the ac-
tion achieves the 
expected results? 
What are the 
sources of in-
formation for 
these indica-
tors? 
What external 
conditions 
must be met to 
obtain the 
expected re-
sults on sche-
dule? 
 
 
 
 
 
 
 
Expected 
results 
1. Conferences 
During three con-
ferences (ope-
ning – 80 people, 
Investor Centre 
Transboundary in 
Zolkiew Confe-
rence, near 
Lwow 60 persons 
and closing con-
ference – 70 per-
sons) get wide-
spread adoption 
and promotion 
ideas trans bor-
der collaboration 
and presentation 
of project results 
2. Training in 
Ukraine  
In the framework 
of the project are 
raised qualifica-
tions by trainings 
in Ukraine for the 
following num-
bers of people 
from land divison 
Sokal and Zolkiev 
distcict; 
- 120 representa-
tives of local au-
thorities (public 
administration) 
- 120 representa-
tives of NGSs  
- 210 familiarizes  
3. Study visits 
In assessing the 
quantitative indica-
tor will be taken in-
to account the fol-
lowing elements: 
- 450 persons tra-
ined in the project; 
- 135 persons par-
ticipated in study 
visits; 
- 60 persons parti-
cipated in works-
hops strategic; 
- 50 persons parti-
cipated in works-
hops strategic; 
- 50 persons bene-
fiting from the aid 
TISC; 
- 210 participants 
of the Conference; 
- 3 developed 
cross-border deve-
lopment strategies, 
published in inclu-
ding in 300 copies; 
- 12000 (8000 fol-
ders and 4000 
promotional mate-
rials distributed po-
sters) project and 
the project; 
- quantity distribu-
ted copies of 
transboundary gu-
ide socioeconomic; 
- number dialed 
contacts Polish-
Post-project 
evaluation are 
applied internal 
procedures, 
which will be 
properly asses-
sed the effec-
tiveness of im-
plementation. 
The project will 
be evaluated 
based on the 
number of tra-
inees, trips and 
workshops and 
the number of 
persons rece-
iving assistance 
TISC. In addi-
tion, the project 
is expected to 
determine the 
effects based 
on analysis of 
questionnaires 
assessing tra-
ining and travel 
study carried 
out under the 
project. The su-
rvey interviews 
project fulfilled 
all trainees. In 
a survey of me-
aningful will 
include: the 
level of me-
aningful tra-
- Scope of exi-
sting coopera-
tion of local 
authorities, 
NGOs and 
small and me-
dium enterpri-
se sector; 
- Scope alre-
ady taken ini-
tiatives to 
develop local; 
- modalities of 
socio-economic 
development 
of Ukraine  
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Within the pro-
ject are raised 
qualifications by 
participation in 
making the fol-
lowing number of 
participants: 90 
people – 6 study 
visits in Poland: 2 
group after 15 
entrepreneurs 
from Ukraine, 2 
group after 15 
representatives 
of NGOs from 
Ukraine, 2 group 
after 15 repre-
sentatives of the 
administration of 
Ukraine.  
45 people – 3 
study visits in 
Ukraine. 
4. Workshops  
Workshops within 
the framework of 
the project will 
be developed di-
visions and di-
strict covered 
project by parti-
cipation in work-
shops of persons: 
60 persons – 
three –day work-
shops for repre-
sentatives of lo-
cal 
selfgovernment, 
NGOs and private 
sectors represen-
tative from Po-
land and Ukraine. 
5. Promotion and 
publications  
In the framework 
of the project will 
be prepared and 
distribution: 
- bilingual pro-
motional project 
folders in the 
effort of 8000 
pieces; 
- bilingual pro-
Ukrainian relations 
among target gro-
ups of the project. 
When evaluating 
qualitative indicator 
will be taken into 
account the follo-
wing factors: 
- the quantity and 
quality of local ini-
tiatives and con-
tacts within the 
project of develo-
ping cooperation 
between local au-
thorities, NGOs and 
the private sector; 
- NGO activity in 
Ukraine measured 
quantity initiatives; 
- growth private 
sector activity in 
Ukraine measured 
quantity employ-
ees.  
ining, fitness 
gained 
knowledge, tra-
ining the tra-
iners and the 
organizational 
level. All su-
rveys will be 
analysed and a 
completed eva-
luation report.  
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motional posters 
- 4000 pieces – 
website; 
- releases- spot 
radio; 
- writing informa-
tion to local 
governments; 
- conference ma-
terials 
What are the key 
activities to be 
carried out and in 
what sequence in 
order to produce 
the expected re-
sults? (group the 
activities by re-
sult) 
Means: 
What are the me-
ans required to im-
plement these ac-
tivities, e. g. 
personnel, equ-
ipment, training, 
studies, supplies, 
operational facili-
ties, etc. 
What are the 
sources of in-
formation about 
action pro-
gress? 
Costs  
What are the 
action costs?  
How are they 
classified?  
(breakdown in 
the Budget for 
the Action) 
What pre-
conditions are 
required before 
the action star-
ts? 
What condi-
tions outside 
the Benef-
iciary's direct 
control have to 
be met for the 
implementation 
of the planned 
activities? 
 
 
 
 
 
 
 
 
 
 
Activities 
Action: 1. Appo-
intment and pre-
pare project 
staff; 
2. Preparation of 
the technical-
organization offi-
ces, purchase 
needed equ-
ipment and ma-
terials, creation 
of documenta-
tion; 
3. Promotion pro-
ject  
4. Arranging and 
conducting the 
opening confe-
rence in Lublin 
for 80 people; 
5. The organiza-
tion and conduc-
ting 2 cycles fo-
ur-day training in 
Ukraine for the 
division for public 
administration 
(120 people); 
6. The organiza-
tion and conduc-
ting 2 cycles fo-
The measures ne-
cessary for the re-
alization of project: 
Human resources: 
partner organiza-
tion staff requ-
esting and mana-
ging project, - 
coaches training 
essential for com-
ponent, - experts/ 
consultants essen-
tial strategies, - 
lecturers; - keepers 
trips, - interpreters, 
- staff TCOI 
Equipment: - equ-
ipment applicants 
and partners in 
computer equ-
ipment enabling 
current communi-
cate and project 
implementation, 
training, project of-
fices – 2 and TCOI; 
in furniture and of-
fice supplies  
Resources: - use 
material resources 
of individual pro-
Current monito-
ring project: 
- work of the 
Steering Com-
mittee’s Draft; 
- analysis of 
questionnaires 
in the evalu-
ation; 
- the project on 
schedule; 
- the prepara-
tion of periodic 
reports from 
project imple-
mentation.  
The project 
requires more 
accurate dia-
gnosis of pro-
blems: 
-  
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ur-day training 
for NGO division 
in Ukraine (120 
people); 
7. The organiza-
tion and conduct 
of 2 training cyc-
les of 14 days for 
representatives 
of private sector 
in Ukraine (210 
persons); 
8. The organiza-
tion and conduct 
of 6 two-day stu-
dy visits in Po-
land one for re-
presentatives of 
the administra-
tion, NGOs and 
private sector; 
9. Primary 3-day 
study visits in 
Ukraine one for 
representatives 
of the admini-
stration, NGOs 
and private sec-
tor from Poland 
(45 people).  
10. Organizing 
activities and ce-
remonial Polish-
Ukrainian Centre 
investor in 
Zolkiew near 
Lwow; 
11. The activities 
of cross-border 
Centre investor; 
12. A three stra-
tegic workshops 
for representa-
tives of the local 
Government, 
NGOs and private 
sector (60 peo-
ple) from Poland 
and Ukraine; 
13. The deve-
lopment and pu-
blication of cross-
border strategy 
development 
Tomaszow 
ject partners, 
knowledge specific 
cultural and Social 
Committee-
economic area-
good address the 
needs and circum-
stances of all parti-
cipating entities 
Operational facili-
ties: support from 
local authorities in 
implementing pro-
ject-good, multian-
nual contacts with 
partners  
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poviat, Sokal and 
Zolkiev districts 
(TISC – Transbo-
undary Investor 
Service Centre); 
14 The deve-
lopment and pu-
blication of 
transboundary 
Guide; 
15. The deve-
lopment and pu-
blication of fol-
ders promoting 
transborder area 
project; 
16. The organiza-
tion of Polish-
Ukrainian closing 
conference I To-
maszow (70 peo-
ple) summary re-
sults of the 
project and pre-
sents its effects; 
17. Create a Po-
lish-Ukrainian 
Cross-border as-
sociation of local 
communities  
in Tomaszow;  
 
Source: Project: “Closer neighbousr. Polish-Ukrainian transborder cooperation platform for so-
cioeconomic development planning”, Fundacja Centrum Rozwoju Lokalnego, Lublin 2012. 
 
These results will significantly raise awareness of the necessity of in-
stitutionalised cooperation among multilevel groups and their surroundings. 
Raise substantive competence will develop appropriate beneficiaries sche-
mas and building structures, exchange of experience and consultations. Mu-
tual contacts will give rise to develop common strategies and promotions. 
Project changes permanently changed the face of cooperation within the im-
pact project between representatives of the three sectors on both sides of 
the border.  
The logical framework is a complex tool applied to the stage of plan-
ning project activities and to the subsequent project management. The un-
derlying objective of the construction of the logical framework is to expand 
the idea of the project and make it operational. The matrix determines inte-
rvention logic (if actions are undertaken, the results will be achieved, and so 
will the project objectives later on etc.) and describes major assumptions 
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and risks found at the base of logics. This ensures verification of project fe-
asibility11.  
 
Conclusion  
 
Social projects are particularly important as their underlying activities 
are aimed at mobilisation of certain communities. Social projects are most 
frequently in the form of trainings, seminars, or study tours. This is the result 
of intended moulding of skills, awareness and involvement of the participa-
ting human resources. Amongst various social projects, transborder projects 
are especially significant because they feature more barriers - those related 
to historical and psychological background of project partakers. The assu-
med outcomes are hard to measure in the case of social projects since they 
are usually described as intangible or qualitative. As a consequence, it is hi-
ghly challenging to conduct a proper evaluation of intended actions in terms 
of financial means provided for them in the project's budget. Another pro-
blem would be the ability to run a comparison between projects competing 
for subsidies. As a result, assessment of social projects is - to a large degree 
- based on self-perception.   
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